GOVERNMENT OF ANDHRA PRADESH
A B S T R A C T

PR & RD Dept. - PMGSY Phase X (2012-13) - Non response work - 1 road work — Package No.AP20XA03 – "Providing Road from Karakavalasa Road to Marika of Vepada Mandal of Vizianagaram District" (Balance work) - Estt. Cost Rs.353.58/500.00 Lakhs - NRIDA proposing for cancellation of un-awarded works and not completed works by 31st March, 2022 - Permission for Excess cap of 20% (T.P) – Accorded – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No.679 **Dated.15.12.2021**

Read the following:-

(1)G.O.Ms.No.362, PR & RD (Progs.II) Dept., dt.09.11.2012
(2)G.O.Rt.No.223, PR & RD (Progs.II) Dept., dt.16.04.2021
(3)G.O.Rt.No.291, PR & RD (Progs.II) Dept., dt.01.06.2021
(4)Minutes of the Financial Evaluation Committee meeting held on 28.10.2021 in the chambers of Prl. Secy. to Govt., PR & RD Dept.
(5)From the Engineer-in-Chief, PR, A.P., Vijayawada Lr. No. AEE9/ DEE3/PMGSY-X/AP20XA03/2021 dt:09.11.2021.

.....

O R D E R:-

In the G.O. first read above, one (1) road work, Package No. AP20XA03, "Providing Road from Karakavalasa Road to Marika of Vepada Mandal of Vizianagaram District" (Balance work) - Estt. Cost Rs.353.58 Lakhs was sanctioned under PMGSY-X (2012-13).

2. In the G.Os. second and third read above, permission has been accorded to entrust the above work with a cap of 20%, in relaxation of acceptance of norms, subject to the condition that the percentage quoted by lowest bidder would be agreed by the Financial Evaluation Committee for individual case based on justification furnished by the lowest bidder in regard to the excess rate quoted by him duly examining the rate analysis with respect to estimated rates.

3. The matter relating to award the work "Providing Road from Karakavalasa Road to Marika of Vepada (M) of Vizianagaram District" (Balance work) under PMGSY Phase X (2012-13) Package No.AP20XA03 (Non response work 1 road work) with excess tender percentage of (+)13.14% excess, has been placed before the Financial Evaluation Committee (FEC) held on 28.10.2021 so as to avoid cancellation by Ministry of Rural Development, Govt. of India. The FEC have approved the same, vide reference fourth read above.

4. The Engineer-in-Chief, PR, A.P., Vijayawada in his letter fifth read above, has stated that the work "Providing Road from Karakavalasa Road to Marika of Vepada Mandal of Vizianagaram District" (Balance work) is very important to provide connectivity to unconnected habitation by March, 2022 on or before 31.03.2022 and also to create road network in interior area of Vizianagaram District and that this work is located in LWE area similar to the works mentioned in G.Os second and third read above.

5. In the circumstances explained above, Government, after careful consideration, hereby accord necessary permission to the Engineer-in-Chief, PR, A.P., Vijayawada, to award the work "Providing Road from Karakavalasa Road to Marika of Vepada (M) of Vizianagaram District" (Balance work) under PMGSY Phase X (2012-13) Package No. AP20XA03 (Non response work 1 road work) with excess tender percentage of (+)13.14% excess, so as to avoid cancellation by Ministry of Rural Development, Govt. of India.

(P.T.O)

6. The Engineer-in-Chief, PR, A.P., Vijayawada is requested to take further necessary action accordingly.

7. This order issues with the concurrence of Finance (FMU - PR & RD, RWS) Dept. vide their U.O. No. FMU0PC(PRRD)/56/2019, dt.26.08.2021 (Computer No.990909).

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, PR, A.P., Vijayawada
The Superintending Engineer, Vizianagaram District
Copy to :-
The Finance (FMU – PR & RD, RWS) Dept.
The P.S. to M (PR & RD, M&G) Dept
The P.S. to Prl. Secy. to Govt., PR & RD Dept.
sc/sf

//FORWARDED:BY ORDER//

S. N. S. L.
SECTION OFFICER